

Initial Project Planning Template

Date	29 June 2026
Team ID	N/A
Project Name	Rising Waters – Flood Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication	USN-1	As a user, I can register using my name, email, and password	2	High	MEDA SAILAJA	22-06-2026	24-06-2026
Sprint-2	User Authentication	USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	MEDA SAILAJA	24-06-2026	25-06-2026
Sprint-3	Weather Data Collection	USN-3	As a user, I can register for the application through Facebook	2	Low	MEDA SAILAJA	25-06-2026	26-06-2026
Sprint-4	River Water Monitoring	USN-4	As a user, I can register for the application through Gmail	2	Medium	MEDA SAILAJA	26-06-2026	27-06-2026

Sprint-5	Deployment & Testing	USN-5	As a user, I can log into the application by entering email & password	1	High	MEDA SAILAJA	27-06-2026	27-06-2026
----------	-------------------------	-------	--	---	------	--------------	------------	------------

